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Contract No. Project

1R Improvements Main St.
(Rt. 114), Warren - Contract
2010-CH-010 1

2010-CH-021
(Former RIC#
2009-CH-069) 1R Route 102 C-1

Kingston Station Roof
2009-1E-003 Repair

2010-CM-019
(Former RIC#
2009-CM-024) |Bridge Washing C - 10

2010-CH-020
(Former RI # 2009 Stormdrain Retro Project
CH-034) BMP Monitoring

2010-CH-040
(Former RIC# Downtown Providence ADA
2009-CH-016) C-2

Replacement of Chestnut
2010-CB-016 Hill Rd. Bridge No. 951

Pawtucket Layover
RI-56-0001-00 Improvement Project

Description =T 2 Status

(G

Main St. (Rte. 114), installation of new curbing, sidewalks,

minor drainage improvements and street tree preservation

and replacement from Cherry St. to 160 feet south of

Beach St. (0.3 miles). $ 700,000.00 Bid Awarded

Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
and guardrail improvements. RIDOT anticipates
resurfacing an additional 10.8 miles from Old Plainfield

Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Bid Awarded
This project will repair the roof of the Kingston Station Pending Contract
located in the village of West Kingston. $ 300,000.00 Award

Powerwashing of 65 of Rhode Island'’s 772 bridges to

remove road salts, dirt and bird droppings. Includes:

Cumberland, East Providence, Lincoln, North Smithfield,

Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT

goal of powerwashing all bridges with 10 contracts every 5 Pending Contract
years. $ 1,392,000.00 Award

Project to review approximately 60 out of 130 storm water

drainage systems, ponds, catch basins, etc. that were

previously upgraded to meet Federal Best Management

Practices, in accordance with State and Federal water

quality regulations, for storm water runoff. Project will

include inspection of drainage structures, cleaning and Pending Contract
performance evaluation. $ 1,100,000.00 Award

Repair sidewalks on Washington St. from Empire St. to

Eddy St. and Westminster St. from Empire St. to 100 feet

east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract
and installation of bike racks. $ 900,000.00 Award

Replacement of the Chestnut Hill Road Bridge, which

carries Chestnut Hill Road over the spillway that flows

from the Sayles and Smith Reservoir to the Chepachet

River. The project includes construction of a replacement Pending Contract
spillway structure and wetland restoration. $ 1,500,000.00 Award

This Fixed Guideway Modernization project will pay to

build a fueling facility, to fuel the engines for the MBTA

commuter service from Providence to Boston, and to build

an ispection pit, allowing inspection of train brakes from Pending Contract
below. $ 460,000.00 Award

Start Date Date (mm/yyyy)**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Contract

Percentage of

Completion End  Construction

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Completed

Contractor

J.H. Lynch & Sons

J.H. Lynch & Sons

TBA

TBA

TBA

TBA

TBA

TBA

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

6/10/2010
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending Contract
2009-IE-002  Westminster St. street trees and street lighting. $ 3,300,000.00 Award TBD TBD TBA
ARRA grant funding through the U.S.DOT/Federal Transit Pending Force
South County Commuter Administration to be used towards the construct of a 1000 Account
Rail - Wickford Junction +/- car garage and commuter rail station platform at Agreement
TBA Garage & Platform Wickford Junction located in North Kingstown. $  4,353,273.00 Approval TBD TBD TBA
2010-CH-023 Resurfacing of Colebrook Rd., including replacement of
(Former RIC# drainage system, from Long Highway to Route 179 (1.7 Scheduled for Re-
2009-CH-080) 1R Colebrook Rd. miles). $ 1,600,000.00 Advertising TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $ 3,289,000.00 Complete 03/2009 09/2009 100.0% D'Ambra Construction
Stormdrain Retrofit - Outfall Construction of stormwater treatment pond at interchange Substantially
2009-CH-041 W-6 of Route 6 and Killingly St./Route 128. $ 1,277,000.00 Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $ 748,000.00 Complete 04/2009 09/2009 100.0% R. P.lanuccillo & Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Substantially
2009-CH-029 Warren Avenue Revetment the adjacent Warren Avenue project in East Providence. $ 569,000.00 Complete 04/2009 11/2009 100.0% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052  Bristol Ferry Rd. signals with pedestrian signals. $ 1,696,000.00 Complete 05/2009 11/2009 100.0% Improvement
Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Substantially
2009-CT-015 | CCVE/RVD Design electronic message signs (40 locations) $ 505,000.00 Complete 05/2009 06/2010 100.0% Arden Engineering
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 6/10/2010 20f8
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Contract No.

2009-CH-051

2009-CH-039

2009-CR-062

2009-CH-058

2009-CH-037

2009-CM-025

2009-CH-055

2009-CH-028

2009-CR-056

2009-CH-031

Project Description

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Resurfacing Ocean and
Shore Rds.

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146

Resurfacing Route 246 interchange (2.3 miles).

Rubberized Chip Sealing -
2009 Application of rubberized chip seal.

Drainage work at the intersection of Ten Rod Road/Rte 165

Statewide Drainage C-2 and Black Plain Rd in Exeter.

Resurfacing of Nate Whipple Highway/Route 120,

including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114
1 to Mendon Road/Route 122 (2.6 miles).

Powerwashing of 65 of Rhode Island'’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West

Bridge Washing C - 11 Greenwich, West Warwick, and Westerly.

Resurfacing of Putnam Pike/Route 44, including drainage

1R Improvements to Route improvements and guardrail replacement, from Tourtellote

44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles).
Installation of new sidewalks and curbing on Legion Way

ADA - Legion from Main St. to Providence St. and Providence St. from

Way/Providence St. Legion Way to East Main St./Route 115. (1 miles).

Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - South existing bituminous concrete pavement with a hot applied
& Central rubberized asphalt sealant.

First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will

| - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3.

Estimated Cost

)" Status

Substantially
3,900,000.00 Complete

Substantially
1,687,000.00 Complete

Substantially
1,800,000.00 Complete

Substantially
451,000.00 Complete

Substantially
3,800,000.00 Complete

Substantially
984,000.00 Complete

Substantially
1,866,000.00 Complete

Substantially
900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
10,000,000.00 Complete

Start Date Date (mm/yyyy)**

05/2009

05/2009

05/2009

06/2009

06/2009

06/2009

06/2009

06/2009

07/2009

07/2009

Contract

Percentage of

Completion End  Construction

10/2009

10/2009

09/2009

09/2009

11/2009

11/2009

11/2009

10/2009

09/2009

12/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

J.H. Lynch & Sons

Cardi Corp.

All States Asphalt

Rosciti Construction
Co., LLC

Fleet Construction

Deangelo Bros.

T. Miozzi Paving

Lucena Brothers

Sealcoating, Inc.

D'Ambra Construction

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

6/10/2010
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Contract Percentage of

Estimated Cost Completion End  Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North  existing bituminous concrete pavement with a hot applied Substantially
2009-CR-057 & East rubberized asphalt sealant. 500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
Resurfacing of Kingstown Rd./Route 138 from Beaver Substantially
2009-CH-060  Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles). 2,000,000.00 Complete 07/2009 11/2009 100.0% Cardi Corp.
Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
1R Improvements Route 44 improvements, and new signal, from Austin Ave. to West Substantially
2009-CH-054 C-2A (W.Greenville-Austin) Greenville Rd. (1.3 miles). 2,900,000.00 Complete 07/2009 05/2010 100.0% Digregorio Corp.
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). 500,000.00 Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons
Chip seal overlay of Hartford Pike/Route 101 from the
Safety Improvements to Connecticut State line to Route 94 in Foster and Anan Substantially
2009-CH-035 Route 101 Wade Rd. to Route 102 in Scituate (4 miles). 1,300,000.00 Complete 09/2009 10/2009 100.0% J.H. Lynch & Sons
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Substantially
2009-CT-043 Signal Optimization 2009 different intersections. 1,000,000.00 Complete 09/2009 05/2010 100.0% J.H. Lynch & Sons
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). 2,800,000.00 Complete 09/2009 08/2010 100.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026  Statewide Striping - North Woonsocket. 2,418,000.00 Construction 04/2009 11/2010 71.4% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. 2,287,000.00 Construction 04/2009 11/2010 71.4% Traffic Markings
Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus Under
2009-CT-045 Traffic Monitoring Stations |6 stations for vehicle classifications.) 1,053,000.00 Construction 05/2009 06/2010 99.0% Arden Engineering

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

6/10/2010
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Contract No.

2009-CM-040

2009-CH-004

2009-CL-013

2009-CT-064

2009-CH-068

2009-1E-001

2009-CT-065

2009-CH-009

Project

Statewide Guardrail
Repl./Repair 2009

1R Highway Improvements
to West Main Rd

Route 1 Median
Landscaping

1 -95 Signing Project C-1

I - 295 Safety & Lighting C-
2D

Enhancement Project -
Manton Ave.

Route 37 Signing Project C-
2

Reconstruction of Hartford
Avenue (Rt. 6A)

Description

Replacement and repair of rusted, damaged and/or

substandard guardrail.

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal

interconnection.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance

agreement.

Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North

Smithfield.

Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
from Warwick to Johnston. Contract includes additional

traffic cameras for the TMC.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

Replacement of all signage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2

miles).

Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Estimated Cost

)" Status

Under
1,200,000.00 Construction

Under
6,048,526.50 Construction

Under
236,000.00 Construction

Under
3,400,000.00 Construction

Under
6,000,000.00 Construction

Under
500,000.00 Construction

Under
3,316,000.00 Construction

Under
5,300,000.00 Construction

Start Date

05/2009

05/2009

05/2009

05/2009

07/2009

07/2009

08/2009

08/2009

Contract
Completion End
Date (mm/yyyy)**

03/2011

10/2010

11/2010

07/2010

10/2010

07/2010

08/2010

10/2010

Percentage of
Construction
Completed

57.9%

77.8%

69.6%

94.6%

71.0%

91.8%

80.9%

68.4%

Contractor

Cosco Inc.

D'Ambra Construction

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

Arden Engineering

Universal
Construction

Liddell Bros.

Digregorio Corp.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart | including upgraded signals and new street lights, from Under
2009-CH-084  St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 61.8% Digregorio Corp.
Replacement of all signage on Route 10 from Park Under
2009-CT-070  Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 73.4% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 11/2011 44.5% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 67.5% D'Ambra Construction
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066  ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Construction 09/2009 08/2010 79.7% Shire Corporation
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
STC Signals - North & East Portsmouth, Providence, Smithfield, and Warren (14 Under
2009-CT-079 Bay intersections) $ 2,000,000.00 Construction 10/2009 08/2010 79.7% Rossi Electric Co.
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Under
2009-CB-047  Bridge No. 800 over the West Passage of Narragansett Bay. $ 7,000,000.00 Construction 10/2009 09/2010 71.3% Aetna Bridge Co.
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Under
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) $ 4,400,000.00 Construction 10/2009 10/2010 64.8% D'Ambra Construction
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Under
2009-CT-082  Central Warwick.(12 intersections). $ 2,000,000.00 Construction 12/2009 10/2010 55.9% J.H. Lynch & Sons
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 6/10/2010 60f 8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill work, and signal work, from Cumberland Public Library to Under
2009-CH-081 Rd. Blackstone Street (1.2 miles). $ 1,900,000.00 Construction 01/2010 09/2010 64.4% J.H. Lynch & Sons
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. |and resurfacing, which carries Industrial Dr. over the Under
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Construction 02/2010 05/2011 25.1% Shire Corporation
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main  St. from Park St. to Wood St. and Child St. from Cutler St. Under Narragansett
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Construction 04/2010 08/2010 50.4% Improvement
Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
1R Route 146/Wilbur Rd. Project includes rehabilitation of Wilbur Road Bridge, Under
2009-CH-042  Bridge No. 415 including raising and replacing superstructure of bridge. $ 6,200,000.00 Construction 04/2010 07/2011 11.4% D'Ambra Construction
Northern
Wyoming Bridges #43 and  Rehabilitation of both Wyoming Bridges, which carry Under Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Construction 05/2010 09/2011 8.3% LLC
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Under
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Construction 05/2010 09/2010 25.2% J.H. Lynch & Sons
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route | Facility to Bradford Railroad Bridge/800 feet north of Under
2010-CH-013 91 in Westerly; Contract2  Church St. (3.8 miles). $  3,000,000.00 Construction 05/2010 11/2010 14.4% Cardi Corp.
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, sighage
structures and minor bridge work from Route 146 to Route Under
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $ 5,000,000.00 Construction 05/2010 04/2011 4.80% Cardi Corp.
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Under
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Construction 06/2010 10/2010 8.70% Lucena Brothers
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 6/10/2010 70f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Estlmz«(z;()eg oSt Status Start Date Date :)mm /yyyy)**  Completed Contractor
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of  102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Under Narragansett
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Construction 06/2010 09/2010 10.60% Improvement Co.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 6/10/2010 80f8




